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Exhibit C.1 -- Description of Remedial Action Work Remaining at Release Sites 
Under the Federal Facility Agreement and Consent Order (FFA/CO) 

 
Waste Area Group Description of 

Waste Area Group and Operable Units (OU) Estimated Waste Volumes Remaining Enforceable Milestones Related Documents 

Waste Area Group 3 – Idaho 
Nuclear Technology and 
Engineering Center (INTEC) 

OU 3-13 – WAG 3 Comprehensive RI/FS ROD, 
Includes remediation of contaminated soils, perched 
water and groundwater plume from INTEC injection 
well.  Does not include final remediation of the Tank 
Farm or the INTEC injection well. 
 
 

Current plans are to dispose of 69,000yd3 of INTEC 
soil in FY’05 and 30,100yd3 in FY’06, plus 2,500 yd3 
of boxed soils in the SSA.  Total volume of soil that 
will be excavated under the OU 3-13 ROD is difficult 
to estimate since the amount of contamination under 
buildings is unknown.  The estimates used for the 
ROD total ~ 230,000 yd3.  

• TFIA NOV Operations and Maintenance 
Report – 5/31/05 

• TFIA NOV Draft Remedial Action Report – 
5/31/05 

• Group 3, Soils Phase II RD/RA Work Plan – 
10/30/07 

• Group 4, Draft Monitoring Report/Decision 
Summary – 6/13/07 

• Group 5, Composite Analysis/Performance 
Summary – 3/22/05 * 

• Group 7, SFE-20 Tank Samples – 12/31/05 
• Group 7, DEQ Sample Report – 4/30/06 
• Group 7, Remedial Action Report – 2/28/12 
 
Additional regularly scheduled monitoring reports 
are required. 

ROD for OU 3-13, (AR DOE/ID-10660) October 
1999. 
 
RD/RA Work Plans for each Group: 

• Group 1 –AR DOE/ID-10772 
• Group 2 – Not Developed 
• Group 3 – AR DOE/ID-11089 
• Group 4 – AR DOE/ID-10774, (Group 4 

monitoring report) 
• Group 5 – AR DOE/ID-10782, (Group 5, 

Monitoring System and Installation Plan) 
• Group 6 – AR DOE/ID-10838 
• Group 7 – AR DOE/ID-11048 
• ICDF – AR DOE/ID -11984 

 
OU 3-13 Long Term Monitoring Plan (AR DOE/ID-
10783) 
 
OU 3-13, Group 4, Monitoring System and 
Installation Plan for Perched Water Wells (Draft as 
of 9/15/03) 
 
ICDF subcontract  
 
HWMA/RCRA Closure Plan for VES-SFE-20 Hot 
Waste Tank System at INEEL INTEC, AR 
DOE/ID-10864 
 
Agreement to Resolve Dispute, February 2003 
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Waste Area Group Description of 
Waste Area Group and Operable Units (OU) Estimated Waste Volumes Remaining Enforceable Milestones Related Documents 

Waste Area Group 3 – Idaho 
Nuclear Technology and 
Engineering Center (INTEC) 

OU 3-14 – Tank Farm RI/FS ROD, will address the 
remediation of the Tank Farm and INTEC injection 
well. 

The OU 3-14 ROD is scheduled to be signed by 
December 31, 2006.  No soils are expected to be 
excavated during the contract period. 

• Draft Phase II Characterization Work Plan – 
1/31/05 

• Draft Phase II Summary Report – 12/14/06 * 
• Draft Contaminate Transport Work Study 

Report – 5/17/05 * 
 
• Draft RI/BRA Report – 10/25/07 * 
• Draft Tank Farm Soils Treatability Study Work 

Plan – 11/29/05 * 
• Draft Tank Farm Soils Report – 10/02/06 * 
• Draft RI/FS Report – 10/31/08 
• Draft ROD – 5/31/10  (The contractor shall 

implement the RI/FS Work Plan, develop the 
Remedial Investigation/Feasibility Study 
(RI/FS), Proposed Plan, and ROD by 
December 31, 2006.  The enforceable date for 
the OU 3-14 ROD is May 31, 2010.  The 
Agreement to Resolve Disputes (ARD) applies 
to both OU 3-13 and OU 3-14 and mandates 
evaluating the feasibility of accelerating the 
OU 3-14 ROD ahead of the current 
enforceable date.  If it is not possible to submit 
a draft OU 3-14 ROD by December 31, 2006, 
the contractor shall install an infiltration barrier 
over the entire Tank Farm as the tanks are 
closed on a schedule to be negotiated with the 
agencies.) 

OU-3-14 Tank Farm Soils and Ground Water 
RI/FS Work Plan (AR DOE/ID-10676) 

* These dates currently under discussion as enforceable dates 



DE-RP07-03ID14516 

3 of 6 
1.) No Cleanup Action Required 
2.) Only Action is to perform five year review 

DRAFT 

 
Waste Area Group Description of 

Waste Area Group and Operable Units (OU) Estimated Waste Volumes Remaining Enforceable Milestones Related Documents 

Waste Area Group 7 – 
Radioactive Waste Management 
Complex (RWMC) 

OU 7-10 – Pit 9 Interim Action, requires a 
demonstration of TRU waste retrieval. 

Stage III requires total excavation of Pit 9, 
approximately 1 acre, and removal of soils with TRU 
concentrations above 10 nCi/g which includes 
approximately 3,400 m3 of TRU waste. 

• Stage II (GEM) -There are no remaining 
enforceable milestones. 

• Stage III –  
o 10% Design – 9/05 
o Remedial Design and Start 

Construction – 3/31/07 
o Start Operations within 36 months of 

start of construction. 
o Remedial Action Report – TBD 

(Depends on completion of field work) 

Agreement to Resolve Disputes, April 2002 (AR 
10970) 
 
Mission Need Statement: Pit 9 Remediation 
Project (AR DOE/ID-11113, Rev. 0, draft A) 
September 2003 

Waste Area Group 7 – 
Radioactive Waste Management 
Complex (RWMC) 

OU 7-08 – Organic Contamination in the Vadose 
Zone, active remediation of volatile organic 
compounds from the vadose zone below the 
Subsurface Disposal Area (SDA) 

Level of effort activity, variable vapor extraction rate  No enforceable milestones until the remediation is 
complete which is anticipated to be beyond the 
contract period.  Regularly scheduled monitoring 
reports are required. 

OU 7-08 ROD, (AR 5761) 
 
Operations and Maintenance Plan for OU 7-08 
(AR INEEL/EXT-2001-00016) 
 

Waste Area Group 7 – 
Radioactive Waste Management 
Complex (RWMC) 

OU 7-12 – RWMC Pad A, maintains a cap over the 
material disposed on Pad A until the OU 7-13/14 
ROD is implemented 

N/A No enforceable milestones.  Regularly scheduled 
monitoring reports are required. 

OU 7-12 ROD (AR 5632) 
 
 

Waste Area Group 7 – 
Radioactive Waste Management 
Complex (RWMC) 

OU 7-13/14 – WAG 7 Comprehensive RI/FS ROD, 
will cover the remediation of the entire RWMC. 

OU 7-13/14 ROD will determine the volume of soils 
to be retrieved.  

• RI/BRA – 12/31/05 
• Draft Proposed Plan – 3/31/06 
• Draft ROD – 12/31/06 

Ancillary Basis for Risk Analysis of the Subsurface 
Disposal Area, (AR INEEL/EXT-02-01125) 
September 2002 
 
Preliminary Evaluation of Remedial Alternatives 
for the Subsurface Disposal Area (AR NEEL/EXT 
02-01258) 
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Waste Area Group Description of 

Waste Area Group and Operable Units (OU) Estimated Waste Volumes Remaining Enforceable Milestones Related Documents 

Waste Area Group 1 – Test Area 
North (TAN) 

OU 1-07B – TSF Injection Well, Waste from 
development of the atomic airplane engine was 
directly injected into the Snake River Plain Aquifer.  
The remedy has three parts, (1) bioremediation of the 
hot spot, (2) pump and treat with reinjection into the 
aquifer to hold the plume in place and remediate the 
medial zone of the plume, (3) natural attenuation of 
the distal zone of the plume. 
 

Level of effort activity, variable contaminate 
extraction rate  

No enforceable milestones until remediation is 
completed.  Regularly scheduled monitoring 
reports required. 

• ROD (AR 10139 & amendment) 
• In Situ Bioremediation Remedial Action Work 

Plan, (AR DOE/ID-11015), Rev. B, July 2002 
• Phase C Remedial Action Workplan (AR 

DOE/ID 10679) 
• Monitored Natural Attenuation Remedial Action 

Workplan (AR DOE/ID 11055) 
• Groundwater Monitoring Plan (GMP) (AR 

INEEL/EXT-2002-00779) 
 

Waste Area Group 1 – Test Area 
North (TAN) 

OU 1-10 – WAG 1 Comprehensive RI/FS ROD, 
Covers remediation of contaminated soils and tanks 
within TAN fence. 

There will be at least 25,000yd3 of contaminated soil 
removed from the V-tank area.  The tank contents 
are estimated to be 11,910 gals. 

• Complete disposal of TSF-06 and TSF-26 soils 
by 2/28/05. 

• Milestones for the V-tank CERCLA remediation 
will be set in the ROD Amendment SOW.  
Probable milestones include: 

o Draft RD/RA Work Plan – 9/30/05 
o Draft OU 1-10 Remedial Action 

Report – 1/08 
 

• V-tank RCRA Closure Plan milestones include: 
o Start removal of waste – 6/06 
o Complete waste removal – 10/06 
o Complete piping removal - 9/07 
o Complete RCRA closure – 11/07 

• ROD for OU 1-10, (AR DOE/ID-10682) 
October 1999. (amended ???) 

• New Proposed Plan for the V-tanks Contents, 
April 2003. 

• Conceptual Design Report for Ex Situ 
Chemical Oxidation, Reduction and 
Stabilization of The V-Tanks at Waste Area 
Group 1 (WAG-1), Operable Unit (OU) 1-10 
(AR INEEL/EXT-03-00438) 

• Comprehensive Remedial Design Remedial 
Action (RD/RA) Workplan For Test Area North 
(TAN) Operable Unit (OU) 1-10 Group 1 Sites - 
DOE, IDEQ And EPA Review Comments and 
Resolutions Are Included In Appendix G (AR 
DOE/ID-10712) 

• Explanation Of Significant Differences (ESD) 
for the Record of Decision (ROD) for Test Area 
North (TAN) Operable Unit (OU) 1-10 (AR 
DOE/ID-11050) 
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Waste Area Group Description of 

Waste Area Group and Operable Units (OU) Estimated Waste Volumes Remaining Enforceable Milestones Related Documents 

Waste Area Group 2 – Test 
Reactor Area (TRA)  

OU 2-13 – WAG 2 Comprehensive RI/FS ROD, 
Covers remediation of contaminated soils, process 
water ponds, perched water and groundwater within 
TRA fence and plume extending beyond fence.  
Contamination under existing buildings has not been 
addressed.  

N/A No enforceable milestones. Regularly scheduled 
monitoring reports required. 

First 5-Year Remedy Review for OU 2-13, (AR 
DOE/ID11099) rev. C, June 2003. 

Waste Area Group 4 – Central 
Facility Area (CFA) *1). 

OU 4-13 – WAG 4 Comprehensive RI/FS ROD, 
covers the remediation of soils and groundwater at 
CFA. 

N/A • No enforceable milestones.  Regularly 
scheduled monitoring reports required. 

Final Comprehensive Record of Decision (ROD) 
for Central Facilities Area (CFA) Operable Unit 
(OU) 4-13 (AR DOE/ID-10719) 
 

Waste Area Group 5 – Auxiliary 
Reactor Area and Power Burst 
Facility (ARA/PBF) *2.) 

OU 5-12 – WAG 5 Comprehensive RI/FS ROD, 
covers soil remediation at the ARA/PBF area. 
 

N/A • No enforceable milestones.  Regularly 
scheduled monitoring reports required. 

Final Comprehensive Record of Decision (ROD) 
for the Power Burst Facility and Auxiliary Reactor 
Area, Operable Unit (OU) 5-12 (AR DOE/ID-
10700) 
 

Waste Area Group 6 – Boiling 
Water Reactor Area (BORAX) *1.) 

OU 6-01 was combined with OU 5-05 for remediation 
and with OU 10-04 for long term Institutional 
Controls.  Please see those entries for information 

N/A N/A N/A 

Waste Area Group 8 – Naval 
Reactors Facility (NRF) *1.) 

Coordination with the Naval Reactors Facility as 
needed to perform site-wide CERCLA integration 
function. 

N/A N/A N/A 

Waste Area Group 9 – Argonne 
National Laboratory (ANL) *1.) 

Coordination with the NE as needed to perform site-
wide CERCLA integration function. 

N/A N/A N/A 
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Waste Area Group 10 – 
Miscellaneous Sites and 
Groundwater 
 
 

OU 10-04/OU 6-05 – WAG 10 Comprehensive RI/FS 
ROD, covers the known soil contamination outside 
facility area boundaries (especially the areas from 
ordnance and explosives testing, some of which pre-
dated the INEEL).  
 

5-20 pieces of ordnance retrieved and destroyed 
every year.  Gun-range soil volume is ~20,000yd3.  
TNT/RDX area has ~800yd3 of contaminated soil.   
 

• Submit draft RD/RA Work Plan for STF-02 to 
DOE-ID, EPA, and IDEQ  --  April 2005 

• Submit draft RD/RA Work Plan for the 
ordnance areas to DOE-ID, EPA, and IDEQ  --  
July 2006 

• Submit draft RA Report for institutional 
controls and ecological monitoring to DOE-ID, 
EPA, and IDEQ  --  August 2004 

• Submit draft RA Report for the TNT/RDX sites 
to DOE-ID, EPA, and IDEQ  -- November 2015 
(Contract required date - November 30, 2008) 

• Submit draft RA Report for STF-02 to DOE-ID, 
EPA, and IDEQ  -- August 2018  (Contract 
required date - March 30, 2011) 

• Submit FINAL RA Report for the ordnance 
areas to DOE-ID, EPA, and IDEQ  -- 
September 2020  (Contract required date: End 
of contract term) 

• Submit draft O&M Report to DOE-ID, EPA, 
and IDEQ  --  (Contract required date: End of 
contract term) 

OU 10-04 ROD, (AR DOE/ID-10980) November 
2002 
 
Long Term Ecological Monitoring Plan for the 
INEEL, (AR INEEL/EXT-02-01191) Rev. B, 
November 2002. 

Waste Area Group 10 – 
Miscellaneous Sites and 
Groundwater 
 
 

OU 10-08 – This will be the final ROD for the INEEL.  
It will include any new sites identified after individual 
WAG comprehensive RODs are signed and an 
integrated risk assessment of the total contamination 
of the Snake River Plain Aquifer.  Coordination as 
needed to perform site-wide CERCLA integration 
function. 

Volume of soil from “new sites” cannot be estimated, 
but 100 yd3 of fission product contaminated soil may 
be assumed for sites at TRA. 

These milestones will be established as RODs for 
OUs 7-13/14 and 3-14 are finalized. 

INEEL Sitewide Institutional Controls Plan for 
CERCLA Response Actions, (AR DOE/ID-11042) 
Rev. B, June 2003. 
 
WAG 10 OU 10-08 RI/FS Work Plan (AR DOE/ID-
10902) August 2002 

Note  --  Related documents are located in the INL Administrative Record (AR) and Information Repository which is available electronically at http://ar.inel.gov/. 


